click to here chat

| Stage | Completion Date |
|--------------------------|------------------------|
| Branding | Week 1 |
| Initial Design Wireframe | Week 2 |
| Page Mockups | Week 3 |
| Site Copy & Images | Week 4 |
| Functional Prototype | Week 5-6 |
| Website Development | Week 7 |
| Complete | |
| Testing | Week 8 |
| Website Launch | Week 9 |

| Name | Price | Subtotal |
|-------------------|--------------|----------|
| Domain and Domain | \$107 | \$107.00 |
| Services | | |
| | | |
| Standard Business | \$0.00 | \$0.00 |
| Hours Support | | |
| | | |
| Storage | \$16.00 * 12 | \$192.00 |
| Production Dyno | \$7.00 * 12 | \$84.00 |

Subtotal **\$383.00**Development **\$600.00 Total \$983.00 (N405,979)**